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Task Subtask Who Start End Completed

KEY:

Red: Highest Priority; Blue: Completed;  Black: Upcoming

Aura4 Combo DAS runs with new spinup 1/31/08
Implement new MEGAN emissions code Jules 9/4/07 1/11/08

Validate new merged trunk version Megan/Jules/Ga 12/3/07 12/21/07

Perform an additional year spinup with merged code Megan 12/26/07 12/31/07

Determine proper lightning parameterization to use Gary 12/19/07 1/3/08

Add code to output cloud fractions in overpass files Jules 11/28/07 11/30/07

Add column diagnostics to proper files Megan 11/26/07 12/22/07

Perform reruns, 2004-2006 w/ new restart file& MEGAN Megan 1/3/08 1/31/08

Processing GEOS Met Fields 1/10/08
Generate scripts to process GEOS5 fields Megan 9/21/07 11/28/07
Produce data to be inspected/validated Megan 12/8/07 12/13/07
Make adjustments as needed to scripts to get correct daMegan 12/19/07 1/4/08
Process several months of data Megan 1/4/08 1/10/08

GEOS-1/GISS runs (for Hongyu) 1/11/08
Generate 4x5x46 restart file Gary/Megan/Bha 12/11/07 12/20/07

Determine proper Ox, qqj, and qqk output Gary/Susan 12/20/07 12/28/07

Change output diagnostics as appropriate Jules 12/21/07 1/4/08

Perform runs Gary 1/4/08 1/11/08

Remove mcor inside emission component Jules

Summarize science changes to be added to GMI Jules 12/20/07 1/3/08

Meet with scientists to discuss changes Jules 1/3/08 1/3/08

Incorporate Eric's code changes into GMI Jules 12/11/07 1/14/08

Assist GMAO as needed Jules

Combo Integration with GEOS-5



Update GMI to use GEOS5 metfields 2/16/08
Update GMI convective transport for GEOS5 Steve 12/20/07 1/15/08

Generate a test run with G5 metfields Megan 1/15/08 1/22/08

Test trace gas and aerosol output Steve/Huisheng/ 1/22/08 2/16/08

Gas-phase/aerosol coupling 3/14/08
Implement gas-phase/aerosol coupling Steve 12/19/07 3/14/08

Update JPL06 Cross-sections 1/11/08
Update cross-sections for JPL06 Huisheng/Tom 11/21/07 1/11/08

3/28/08
Add advecCore into code Jules 12/7/07 1/30/08

Test new code and validate Jules 1/30/08 3/28/08

Processing ECMWF Met Fields
Process 2006 ECMWF fields from Michael Prather Jules/Tom TBD TBD

GMI Website
Create GMI production run spreadsheet on GMI website Lara 12/21/07 1/15/08

Redesign GMI website Lara 1/2/08 2/28/08

Other Code Updates/Model Runs/Issues Varies
Update production run spreadsheet Megan as needed

Generate draft GMI User's Guide Megan/Gary/Jule 6/26/07 1/15/08

Generate self-contained/regression tests for code Megan 9/12/07 TBD

Assist Debra Weisenstein as needed Jules

Fix advec_opt bug Jules TBD TBD

Calculate total column ozone for das and fvgcm runs Gary/Megan TBD TBD

Begin migrating from email groups to ModelingGuru GMI Team TBD TBD

Fix date/met field bug Jules/Megan TBD TBD

Fix leap year bug Jules/Megan TBD TBD

Add advecCore to the GMI code



Fix "no emission" bug Jules TBD TBD

Introduce aerosol/gas phase coupling Jules/Megan TBD TBD
Implement/test fastjx6.1 Jules TBD TBD

Implement stratospheric water transport TBD TBD TBD

Add Linoz to the model Jules/Steve

Test Combo/strat code with GCR files Jules/Steve

Baseline w/ new trop 124 sp, JPL06-2, H2 fix, fastjx53c Gary

Jules et al.

Huisheng's problem with running multiple jobs Jules/Hamid/Huisheng

Condense emissions variables into two variables Jules

Complete Metfields ComponJules

Remove default settings froJules

Change netCDF data format Jules

Help develop NCCS data-sharing for GMI data Gary

Hindcast runs Megan

Introduce mesospheric chemistry Jules/Megan

Prepare ESMF Wrappers for GMI code Jules

Continue code componentization

Diagnose strange "filename" problem (compiler?)


