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Task Subtask Who Start End Completed

KEY:

Red: Highest Priority; Blue: Completed;  Black: Upcoming

Aura4 Combo DAS runs with new spinup 2/15/08
Complete testing of Biomass hourly scaling factors Yasuko 1/4/08 TBD

Perform reruns, 2004-2006 w/ new restart file& MEGAN Megan 1/18/08 2/15/08

Perform 6 month Ziemke-Chandra run Megan 1/22/08 1/29/08

Processing GEOS Met Fields 1/25/08
Adjust scripts to change units as needed Megan 1/18/07 1/21/07

Process several months of data Megan 1/22/08 1/28/08

GEOS-1/GISS runs (for Hongyu) 1/29/08
Regrid sad file to 46 levels Steve 1/18/07 1/21/07

Perform runs Gary 1/24/08 1/29/07

2/11/08
Remove mcor inside emission component Jules

Incorporate Eric's code changes into GMI Jules 12/11/07 2/11/08

Assist GMAO as needed Jules

Update GMI to use GEOS5 metfields 2/26/08
Update GMI convective transport for GEOS5 Steve 1/17/08 2/15/08

Generate a test run with G5 metfields Megan TBD TBD

Test trace gas and aerosol output Steve/Huisheng/ TBD TBD

Gas-phase/aerosol coupling 3/14/08
Implement gas-phase/aerosol coupling Steve 12/19/07 3/14/08

Combo Integration with GEOS-5



Update JPL06 Cross-sections 2/15/08
Reformat cross-sections Tom 11/21/07 1/16/08

Identify new features of JPL06 Huisheng 11/21/07 1/16/08

Update cross-sections for JPL06 Huisheng/Tom 1/17/08 2/15/08

3/28/08
Add advecCore into code Jules 12/7/07 1/30/08

Add ESMF calls Jules 1/2/08 2/15/08

Test new code and validate Jules 2/15/08 3/28/08

Processing ECMWF Met Fields
Process 2006 ECMWF fields from Michael Prather Jules/Tom TBD TBD

GMI Website
Create GMI production run spreadsheet on GMI website Lara 1/17/07 1/31/08

Redesign GMI website Lara 1/2/08 2/28/08

Other Code Updates/Model Runs/Issues Varies
Update production run spreadsheet Megan as needed

Generate draft GMI User's Guide Megan/Gary/Jule 6/26/07 2/15/08

Assist scientists as needed Jules TBD TBD

Generate self-contained/regression tests for code Megan 9/12/07 TBD

Decide on monthly vs. daily interpolation TBD TBD TBD

Fix advec_opt bug Jules TBD TBD

Calculate total column ozone for das and fvgcm runs Gary/Megan TBD TBD

Begin migrating from email groups to ModelingGuru GMI Team TBD TBD

Fix date/met field bug Jules/Megan TBD TBD

Fix leap year bug Jules/Megan TBD TBD

Fix "no emission" bug Jules TBD TBD

Introduce aerosol/gas phase coupling Jules/Megan TBD TBD
Implement/test fastjx6.1 Jules TBD TBD

Implement stratospheric water transport TBD TBD TBD

Add Linoz to the model Jules/Steve

Add advecCore to the GMI code



Test Combo/strat code with GCR files Jules/Steve

Baseline w/ new trop 124 sp, JPL06-2, H2 fix, fastjx53c Gary

Jules et al.

Condense emissions variables into two variables Jules

Complete Metfields ComponJules

Remove default settings froJules

Change netCDF data format Jules

Help develop NCCS data-sharing for GMI data Gary

Hindcast runs Megan

Introduce mesospheric chemistry Jules/Megan

Prepare ESMF Wrappers for GMI code Jules

Continue code componentization

Diagnose strange "filename" problem (compiler?)


