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Task Subtask Who Start End Completed

KEY:

Red: Highest Priority; Blue: Completed;  Black: Upcoming

Resolution Doubling Experiments 10/5/07
Perform short tests as needed Gary 9/21/07 10/3/07

Perform 10 year runs Gary 10/3/07 10/5/07

Processing ECMWF Met Fields 10/5/07
Contact M. Prather about metfields with great vt extent Gary/Jules 9/19/07 9/19/07 9/19/07

Process 2006 ECMWF fields from Michael Prather Jules/Tom TBD TBD

Processing GEOS Met Fields 10/12/07
Generate scripts to process GEOS5 fields Megan 9/21/07 10/19/07

Test GFIO for 3D variables Megan

5yr FVGCM Aura Combo runs 10/19/07
Generate namelist files Megan 8/30/07 8/30/07 8/30/07

Perform runs Megan 8/30/07 10/19/07

Lightning Runs 10/26/07
Generate namelist files Megan 9/26/07 9/28/07

Obtain and Implement new NOx distribution and factorsMegan 9/21/07 9/28/07

Perform runs Megan 10/1/07 10/26/07

Remove mcor inside emission component Jules

Assist GMAO as needed Jules

Combo Integration with GEOS-5



TBD
Meet with TransCore developers Jules/Megan 9/14/07 9/14/07 9/14/07

Determine input requirements of TPCore Jules 9/20/07 9/24/07

Determine input requirements of TransCore Jules 9/24/07 9/27/07

Modify I/O to eliminate ESM framework Jules 8/30/07

Add new TP Core into code Jules TBD TBD

Other Code Updates/Model Runs/Issues Varies
Re-establish QA/info system for model runs Megan/Gary/Jule 9/17/07 9/28/07

Implement code to use hourly emissions Jules 9/24/07 9/28/07

Implement new MEGAN emissions code Jules 9/4/07 10/15/07

Calculate total column ozone for das and fvgcm runs Megan/Gary 9/21/07 10/12/07

Assist Hiusheng with porting AOT code to NCCS Jules 9/11/07 9/25/07

Generate draft GMI User's Guide Megan/Gary/Jule 6/26/07 10/5/07

Generate self-contained/regression tests for code Megan 9/12/07 10/26/07

Assist Debra Weisenstein Jules 6/1/07

Begin migrating from email groups to ModelingGuru GMI Team TBD TBD

Fix "no emission" bug Jules TBD TBD

Introduce aerosol/gas phase coupling Jules TBD TBD
Implement/test fastjx6.1 Jules TBD TBD

Implement stratospheric water transport TBD TBD TBD

Move KMG libraries/code to accessible place and update Jules TBD TBD

Add Linoz to the model Jules/Steve

Test Combo/strat code with GCR files Jules/Steve

Baseline w/ new trop 124 sp, JPL06-2, H2 fix, fastjx53c Gary

Jules et al.

Huisheng's problem with running multiple jobs Jules/Hamid/Huisheng

Condense emissions variables into two variables Jules

Complete Metfields ComponJules

Remove default settings froJules

Change netCDF data format Jules

Help develop NCCS data-sharing for GMI data Gary

Hindcast runs Megan

Continue code componentization

Diagnose strange "filename" problem (compiler?)

Add TransCore to the GMI code



Generate script to create restart file Gary

Introduce mesospheric chemistry Jules/Megan

Prepare ESMF Wrappers for GMI code Jules


